

Development Project Proforma/Proposal (DPP)

Part-A

Project Summary

- 1 **Project Title** : ই-স্ট্যাম্পিং বাস্তবায়ন পাইলট প্রকল্প
(e-Stamping Implementation Pilot Project)
- 2 (a) **Sponsoring Ministry /Division** : Information and Communication Technology Division, Ministry of Posts, Telecommunications & Information Technology.
- 2 (b) **Executing Agency** : Office of the Controller of Certifying Authorities. (CCA)
- 3 **Objectives of the Project** :
• To convert present paper based non-judicial revenue stamp to electronic stamping.
• To increase Govt. revenue from stamp duty.
• To enhance transparency in stamp duty management and remove forgery of stamp duties.
• To build a central database to make an ease of the verification process.
- 4 **Location of the Project** : Office of the Controller of Certifying Authorities, BCC Bhaban, Agargaon, Sher-e-Bangla Nagar, Dhaka.

Division	District	Upazila
1	2	3
Dhaka	Dhaka	Agargaon, Sher-e-Bangla Nagar, Dhaka

- 5 **Project Estimation** :
- a) **Estimated Cost of the Project (In Lakh Taka)**
- i) Total : 14318.27
- ii) GoB : 14318.27
- iii) PA : 0
- b) **Exchange rate with date** : N/A

6 **Location wise cost break-down to be attached as per Annexure-I** : (Annexure-I)

7 (b) **Source of Financing GOB Fund against DPP's Year wise Allocation**

(In Lakh Taka)

Whether the priority list of the project has been made according to available resource in the FY 2015-2016 If yes, give the sl. no.	Year wise GoB Fund Requirement		Source of Required GoB Fund	In case of re-appropriation from other project (s) what will be the impact of the project (s)
	Financial Year	Amount		
1	2	3	4	5
The project is included in Green Page of ADP 2015-16, Serial no: 830 (page 724). "E-Stamping Implementation Project" is proposed.	2016-2017	1532.85	Through year-wise allocation in the Annual Development Programme	N/A
	2017-2018	11133.94		
	2018-2019	1651.48		
TOTAL :	--	14318.27	--	--

8 **Project Implementation Period:**

- i) **Date of Commencement** : 1st July, 2016
- ii) **Date of Completion** : 30-Jun-19